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3-D Enterprise Memorial Skateboard Park 01/29/04 PO 5055908 5

A&D Fire Protection CAB Fire Retorfit Phase II 05/21/03 PO 5041677 Retention

Ace Electric S/L on Turquoise Street 12/11/03 PO 5054897 4

Ace Electric Scripps Ranch Sportfield Lighting NO PO

ACE/Sierra Flashing Beacons 07/14/03
PO 5055811 
/5055812 1

ACS Red Light Cameras NO PO

AES Construction Pump Station 61 02/24/03 PO 5024902 29
Archer Western Geoff 
Bohne

Mission Trails Park East Fortuna Equestrian
Staging Area Phase I 01/20/03 PO 5063212 3

Arrieta Construction Fairmount Ave TS 02/25/04 PO 5061766 7

Arrieta Construction Jamacha Road Improvements 02/09/04 PO 5055382 8

ASCI American Jack Murphy Stadium NO PO

ATA Eng. Ocean Beach Demo 08/05/03 PO 5055108 2

Automatic Switch Montgomery Field 02/02/04 PO 5045667 Retention

Augustine Company Mountain View Park 02/09/04 PO 5054146 14

Brandall Construction Aero Drive Expansion Developer 07/10/03 PO 5036069 Retention

BRH Garver Pipeline Rehab Phase B PO 5064089

BRH Garver Group Job 651 02/23/04 PO 5054417 12

BRH-Garver East Linda Vista Trunk Phase I 12/22/03 PO 5053960 10

BRH-Garver Group Job 652 10/29/03 PO 5044998 18

BRH-Garver Water & Sewer Group 539 02/09/04 PO 5046204 18

BRH-Garver Group 623B 02/03/04 PO 5053002 15

BRH-Garver Water & Sewer Group Job 464C 02/09/04 PO5061768 5

C&L Construction Bonita Pipeline 09/29/03 PO 5043565 12

C&L Construction Group Job 516 11/13/03 PO 5045773 12

C.C. Serv. Brown Field Demo 12/08/03 PO 5055906 5

Cal Southwest S. Pacific Trunk Sewer & Group 535 12/23/04 PO 5045617 13

Cass Construction Pump Station 50 02/17/04 PO5060411 5

Cass Construction Chollas Valley Trunk Sewer Phase I 02/25/04 PO 5055331 7

Cass Construction Pump Station 18 01/21/04 PO 5062912 4

Cass Construction Group Job 692 01/21/04 PO 5054418 12

Cass Construction Sewer & Water 670 02/23/04 PO 5064311 1

Court Concepts Mesa Verde 02/18/04 PO 5055550 Retention

Court Concepts
Sandburg Neighborhool Park Tot Lot 
Improvements 12/08/03 PO 5054627 7

Court Concepts Tierresanta Tot Lot 02/23/04 PO 5052841 Retention

Dietrich Corporation Group Job 675 02/17/04 PO 5062543 6

Don Kelly Construction Pump Station 45 02/23/04 PO 5055503 8

DWS Construction North Park Theatre 12/11/03 PO 5055518 8

E.V. Construction
Friars Rd/Mission Center Rd Corridor 
Improvement 01/06/03 PO 5035708 7

Ed Zasueta Construction "J" St. Tot Lot Upgrade NO PO
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El Cajon Grading Sewer Group Job 653 12/17/03 PO 5054416 11

El Cajon Grading Sewer Group 626A 01/27/04 PO 5061769 6

El Cajon Grading Sewer Group 747A 01/28/04 PO 5063233 4

El Cajon Grading S. Pacific Hwy Trunk Sewer Phase I 02/25/04 PO 5063233 5

Errecas Construction Camino Ruiz Bridge NO PO

Errecas Construction San Deiguito Rd Bridge NO PO

FCI Constructors Noble Dr. Extension 03/13/03 PO 5023581 20

FCI Constructors Camino Santa Fe NO PO

FCI Constructors Carmel Country Rd NO PO

FCI Constructors Replacement of Torrey Pines Rd 02/03/04 PO 5064090 1

Fordyce Construction Encanto Park 02/09/04 PO 5055211 9

Fordyce Construction Belmont Comfort Station 08/11/03 PO 5043427 11

Fordyce Construction Lindberg Park 12/11/03 PO 5055385 4

Golden West Sherman Heights Light 02/10/04 PO 5063941 2

Gulf Engineering North Park Pershing Portal 12/22/04 PO 5063078 3

Gulf Engineering Windensea Beach 09/17/03 PO 5054735 5

Gulf Engineering Museum of Art Parking Lot 03/20/03 PO 5053870 8

Gulf Engineering Museum of Art Sidewalk 02/13/03 PO 5053869 5

Hazard Construction Mira Sorrento Place Connector Road 02/11/04 PO 5064355 1

Healey Fire Station Door Replacement 11/26/03 PO 5054212 Retention

Heffler Co. Kumeyaay  Elem 02/04/04 PO 5064034 1

Heffler Co. Ventura Place Entry Way 06/05/03 PO 5044390 Retention

Heffler Co.
Navajo Rd Median Enhancement Phase 2 
Jackson Drive 12/04/03 PO 5045505 Retention

Heffler Co. Mission Beach Boardwalk 11/26/03 PO 5045961 Retention

Heffler Co. Sail Bay Ped Walkway 12/31/03 PO 5053894 Retention

Heffler Co. Silver Terrace Park Friars Rd 11/03/03 PO 5054628 9

Heffler Construction North Park Community Requirements 08/21/03 PO 5052904 11

Heritage/Santaluz Blk Mtn Ranch Village Park NO PO

HMS Construction Lyndon Rd Storm Drian 11/20/03 PO 5055283 3

HMS Construction TS/SL Easter Way 02/11/04 PO 5064355 1

HMS Construction Taylor St. Interconnect 12/18/03 PO 5046186 9

HMS Construction Black Mtn. Rd Interconnect 02/17/04 PO 5053578 Final

HMS Construction
Modification of Traffic Signals at Various 
Locations 02/04/03 PO 5046187 Retention

HMS Construction TS @ 45th Street & Imperial 09/17/03 PO 5055203 3

HMS Construction
Signal Mod. At I-805 North Bound Ramp 
and Vista Sorrento Parkway 12/31/03 PO 5062887 3

HMS Construction
Construction of San Ysidro/Otay Mesa 
Interconnect 02/11/04 PO 5063032 5

HMS Construction
Traffic Signal and Street Lighting at San 
Ysidro Blvd. 02/11/04 PO 5062973 5

HMS Construction
Washington & Richmond St SR-163 on 
ramps 01/28/04 PO 5062974 4

HMS Construction TS/SL @ Grand Ave &  Olney 02/03/04 PO 5062972 Retention
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HTA Engineering Ocean Beach Tot Lot 09/30/03 PO 5055477 4

Khavari Construction
Penasquitos Creek Neighborhood Park Tot 
Lot Upgrade 12/23/03 PO 5055055 3

Kirk Paving Sunset Cliff Blvd from W. Point Loma 02/19/04 PO 5055314 4

Kirk Paving Inc. Shaw Valley Hiking/Equestrian Trai 12/17/03 PO 5054826 2

Koch-Armstrong Colleg Ave Median Improvement 02/19/04 PO5055576 2

KTA Construction GRC 2 Overall NO PO

KTA Construction GRC 2-12 Manning Street 11/17/03 PO 5044963 5

KTA Construction GRC Task 11 02/09/04 PO 5055850 2

KTA Construction GRC Task 12 02/09/04 PO 5055851 2

KTA Construction GRC Task 14 02/09/04 PO 5055849 3

KTA Construction GRC Task 10 02/09/04 PO 5062671 2

KTA Construction GRC Task 13 09/29/03 PO 5063370 1

KTA Construction GRC Task 16 02/09/04 PO 5063616 1

KVASS Construction Mission Valley Library 09/26/00 PO 5024197 Retention

Lekos Electric TS/SL 17th & J St, 17th & Imperia 02/04/04 PO 5063975 2

Lekos Electric TS/SL @ Calle Cristobal & Miranda Propico NO PO

Lekos Electric TS/SL @ La Jolla 02/11/04 PO 5063483 Final

M.L. Little Beaver Beckworth Library 01/26/04 PO 5063481 5

Marathon General Ski Beach Boat Ramp 07/30/03 PO 5052756 Retention

MAS SCADA II D RCP #7 NO PO

Melhorn La Jolla/Retrofit Library NO PO

Metropolitan ConstructionGroup Job 656 01/21/04 PO 5053222 12

Metropolitan ConstructionSewer Group 706 02/09/04 PO 5051504 13

Metropolitan ConstructionWater Group 525A 11/24/03 PO 5044190 13

Mr. Neon Mira Mesa Civic Center Sign NO PO

Neal Electric SCADA #8 12/29/04 NO PO 8
New Century 
Construction Roadrunner Park Tot Lot 04/24/03 PO 5052609 Retention
New Century 
Construction Camino De La Reina Bicycle Path 12/08/03 PO 5053959 6
New Century 
Construction Removal of Arch. Barriers Contract 43 07/30/03 PO 5054615 Retention

Nova Electric Montgomery Air Field Lighting and Upgrade 02/12/04 PO 5045753 Retention

Orion Construction Enviromental Services Truck Wash 02/03/04 PO 5054856 4

Orion Construction Sewer GJ 634B 04/09/03 PO 5046330 8

Orion Construction PS 59 Improvements 09/22/03 PO 5053877 6

Orion Construction Group 699 11/26/03 PO 5045301 13

Orion Construction Group 690 11/26/03 PO 5045303 16

Orion Construction Group 633 09/22/03 PO 5045299 15

Orion Construction Group 632 11/26/03 PO 5045298 16

Orion Construction Group 537 01/29/04 PO 5045300 10

Orion Construction Sewer Group 619 12/31/03 PO 5044829 8
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Orion Construction Pump Station 27 01/22/04 PO 5064008 4

Orion Construction Pump Station 19 02/09/04 PO 5062784 4

Orion Construction Sewer Pump Sta 3A-23T 02/09/04 PO5062786 3

Orion Construction
South Bay Reclamation on Plant Piping, 
Storage and Pump Station 02/11/04 PO 5063778 2

Orion Construction Cather Drive Reveg 06/12/03 PO 5044736 7

Orion Construction SPS #35 11/13/03 PO 5053473 7

Orion Construction SPS 42 02/09/05 PO 5060269 5

Orion Construction SPS 25-40 02/17/04 PO 5061767 5

Orion Construction SPS 39 02/26/04 PO 5064416 1

Orion Construction Sewer Group 719 12/29/03 PO 5063230 1

Ortiz Corporation Sewer Group Job 640 02/23/04 PO 5055434 10

Ortiz Corporation Water & Sewer GJ 688 01/20/04 PO 5054460 10

Ortiz Corporation Water Group 501 08/11/03 PO 5045979 13

Ortiz Corporation Sewer & Water Group 697 09/11/03 PO 5045242 Retention 

PA Wilson Torrey Pines Phase III 05/29/03 PO 5054181 3

Pacific Southwest Alley Paving N. of "K" St & W. of 36th St 01/27/03 PO 5046113 Retention

Pacific Southwest Improvement of Storm Drain at 37th St. 11/13/03 PO 5054513 7

Pacific Southwest 31st & "C" Street 02/25/04 PO 5053334 10

Pacific Southwest Sewer Group 301/680/681 01/22/04 PO 5055415 8

PDW Sierra Electric Modernization of Various Locations 07/14/03 PO 5055735
TOTAL LUMP 

SUM

Perry Electric FY 2001 TS Modification 02/11/04 PO 5063441 2

Phillips National Days Inn NO PO

Premium Construction
Kate Sessions Park Playground 
Improvements 02/09/04 PO 5054594 Retention

R.F. Adams Pump Station 65 01/29/04 PO 5055867 1

R.J. Bullard
Barrier Rail Replacement Wabash St. 
Bridge 10/13/03 PO 5054432 Retention

RKC Construction 28th Accelerated Project 01/21/04 PO 5052233 18

Roel/Santaluz Fire Station #46 NO PO

Salzano Engineer Water Group 525-D 01/24/03 PO 5044190 13

Scheidel Construction Grand Ave. Median Improvements 10/15/03 PO 5055325 5

Scheidel Construction SPS 68 12/31/03 PO 5054923 9

Scheidel Contracting Sewer Group 672 02/11/04 PO 5053442 10

Shiva Construction Montezuma Median 06/09/03 PO 5052901 8

Shiva Construction
Construction of Street Lighting on 19th 
Street Between Imperial and Market 02/03/04 PO 5052823 Final

Sierra Pacific West Lopez Ridge Comm. Park Developer 02/03/03 PO 5023695 Final

Sim J. Communication Cottontail Sewer 12/09/03 PO 5054616 10

Sim J. Communications Sewer Group 616 01/22/04 PO 5054803 11

Sim J. Communications Water Group 519 11/03/03 PO 5045934 15

Single Eagle Pacific Hwy/Spawar Enterprise 12/09/03 PO 5052820 7

Southland Construction Construction of Coast Blvd 01/28/04 PO 5055258 7
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Southwest Construction AS Needed Task 61-2 07/10/03 PO 5045854 Retention

Southwest Construction As Needed Task 75 12/17/03 PO 5055227 Retention

Southwest Construction As Needed: Audible Signals ADA, Task 80 01/22/04 PO 5055799 Retention

Southwest Construction As Needed Task 58 12/29/03 PO 5062886 Retention

Southwest Construction As Needed Task 67 09/04/03 PO 5055372 Retention

Southwest Construction As Needed Task 79 02/11/04 PO 5063848 1

Southwest Construction As Needed Task 69 02/25/04 PO 5063388 2

Southwest Construction As Needed Task 81 02/11/04 PO 5063513 2

Southwest Construction As Needed Task 82 02/11/04 PO 5063409 1

Southwest Construction As Needed Task 84 02/09/04 PO 5063760 2

Southwest Construction As Needed Task 77 PO 5063751 0

Southwest Construction S/L @ Various Locations 02/11/04 PO 5063750 1

Steiney Corp Fire Station Generator Replacement 02/23/04 PO 5054782 8

Stevens Construction Lake Murray Comfort Station 07/30/03 PO 5052607 Retention

Sundt Construction Police Garage Relocation 01/29/04 PO 5063752 2

Sundt Construction Qualcomm Stadium ADA 05/12/03 PO 5044918 Retention

Sundt Construction Animal Shelter 01/02/03 PO 5025413 Retention

Swinerton Co. Point Loma Library 02/12/04 PO 5045018 19

T.C. Construction LS/PB Trunk Sewer Chelsea St 02/17/04 PO 5054358 12

TC Construction La Jolla/Pacific Beach 02/25/04 PO 5064033 2

T.C. Construction Pump Station 21 01/27/04 PO 5054211 10

T.C. Construction Demo SPS 34 Upgrade SP 35 02/09/04 PO 5062971 3

Telliard Construction
Lindberg Neighborhood Park Tot Lot 
Upgrade 12/31/03 PO 5054514 Retention

Telliard Construction Southcrest Comm. Park Developer 11/03/03 PO 5054015 Retention

Telliard Construction Mohnake Adobe Rehab. & Restoration 03/11/03 PO 5052608 Retention

Telliard Construction S. Clairemont Park Picnic Shelter 12/29/03 PO 5055056 Retention

Telliard Construction Torrey Pines   02/26/04 PO 5035697 21

Terra-Cal Construction Bayview Terrace Elementary School 01/27/04 PO 5045789 8

Traylor Pacific Seismic Retrofit W. Mission Bay Drive 12/22/03 PO 5053925 10

Tri-Group Construction Princess Del Cerro Park Upgrade 12/09/03 PO 5055848 6

Vadnais Corp Sewer Pump Sta 36 02/11/04 PO 5054824 3
Valley Coast 
Construction Capehart Open Space Park 01/08/04 PO 5055834 5

West Coast General Ardath/Torrey Pines Rd Developer 02/09/04 PO 5052903 17

West Coast Nielson Fire Station #31 Temp Relocation NO PO

West Coast Nielson Balboa Park Puppet NO PO

West Coast Nielson Fire Station 21 NO PO

West Coast Nielson Fire Station #21 Temp Relocation 11/03/03 PO 5055388 3

West Coast Nielson Tecolote Nature Center NO PO

Western Rim Chollas Creek Improvement PO 5063643



PDF 2 ALPHABETICAL LISTING OF CURRENT CONSTRUCTION BY CONTRACTOR
PROJECTS AS OF FEBRUARY 2004

DISTRICTS 1-4, MAJOR BUILDINGS, BRIDGES, WWW
6 of 6

CONTRACTOR PROJECT NAME CHECK CUT 
DATE

PURCHASE 
ORDER (PO) PAYMENT #

Western Rim 
Construction North Chollas Phase 1B 11/18/03 PO 5054293 8
Western Rim 
Construction East Clairemont Athletic Field 12/09/03 PO 5054677 7

Zondiros Construction
Supplemental Landscaping for Scripps 
Poway Parkway, Miramr Ranch North 12/09/03 PO 5061770 3

Zondrios Construction
Kurtz & Smith St. Accelerated Trunk Sewer 
Replacement 02/12/04 PO 5060268 Retention

(1) Progress Payment and/or monthly invoice billing for completed work from start to finish.                       
(2) Final Payment-When the project is 100% completed and the contractor has been paid 90-95% of the tota
contract amount less retention. 
(3) Retention Payment-is the release of the 5-10% of the contract amount deducted from the monthly and final 
billing retained by the City either in escrow or in P.O


